Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - STRATFORD ARMY ENGINE PLANT / CT 121382292400 RAB BRAC 1995 Progressin FY97
Refer to page A-180
Siteswith Response Complete 1 Investigation 1 36 0 $2,869 $1,956 $1,407 $0 | Yoo $6,596
High 1 Interim Actions 1) 0(0) $0 $0 $0 $1,442
o FYO01 $2,743
Sitesin Medium 0 Design 0 0 2 $200 $200 $912 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 0 2 $74 $0 $1,244 $2,370|| FY02 $7,281
-Relative Risk gy o o % % % %
Not Evaluat 35 RA-O (LTO 0
Category (LTO) FY03 $5,255
Not Required 0 LTM 0 1 0 $0 $0 $0 $0
Total Number of Sites 37 Total $3,143 $2,156 $3,563 $3,812 || FY98-2001** $32,250
@ Navy - BLOOMFIELD NWIRP / CT117002213400 Progressin FY97
No work was donein FY97. The activity isnot an NPL site,
Siteswith Response Comple{e 0 Investigation 0 7 1 $686 $0 $0 $391 EY00 $0 has no signed agreements with any regulators and haslittle
to no community involvement. The activity has been at the
High 3 Interim Actions 0(0) 0(0) $0 $0 $0 $0 %0 bottom of the DERA required funding list.
o FYO01
Sitesin Medium 3 Design 0 0 6 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 0 0 6 $0 $0 $0 $0 || FYo2 $1,428 N .
_Rdative Risk o work planned for FY 98 due to the same reasons mention
Category Not Evaluated 0 RA-O (LTO) 0 0 6 $0 $0 $0 $0 above. _RI inve;stiga_tionsare planned at five (high risk sites)
FYO03 $0|| of theeight IR sitesin FY 99.
Not Required 0 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 8 Total $686 $0 $0 $391 || FY 98-2016** $18,895
’ Navy - NEW LONDON NAVAL SUBMARINE BASE / CT 117002202000 RAB NPL Progressin FY97
Refer to page A-135
Siteswith Response Complete 6 Investigation 12 11 5 $9,283 $778 $1,580 $137 [ Fy 00 $2,420
High 11 | Interim Actions 10(12) 0(0) $824 $0 $0 $0
o FYO01 $7,110
Sitesin Medium 9 Design 5 0 15 $2,778 $12 $1,389 $0
Progress Progress Planned for FY98-FY 99
Low RA-C 5 0 16 $20,474 $4,946 $440 $3,725|[ FY02 $5,725
RdaiveRis aluated 0 21 $216 $216 $376 $338
Not Evaluat RA-O (LTO 0
Category (LTO) FY03 $1,965
Not Required LTM 0 0 3 $0 $0 $0 $118
Total Number of Sites 28 Total $33,575 $5,952 $3,785 $4,318 || FY98-2016** $59,722

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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